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ANNIE J ANNE
ANNIE1-Planning ANNIE1-Planning
ANNIE1-mechanical-design ANNIE1-mechanical-design
Fermilab approval for tank purchase New
Approval to purchase tank, from (...) New
Design of veto structure New
Ship the muon veto structure New
Water system shipped to FNAL for (...) New
Follow up with Steve Dazeley New
Design of access platform New
Design of inner strcture New
Cost out plastic bag liner, get (...) New
Determine how structure and top (...) New
Design of tank top New
Cost out PVC for ANNIE Run | Plan (... New
Final decision on liner specs and (...) New
Finish design of PMT holders New
Determine placement of water pump New
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